SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7.02AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 947 Const Calendar Day: 492 Date: 09-Oct-2013  Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 16-Nov-13 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 60-70 4PM 70-80
Precipitation 0.00" Condition Partly cloudy
Working Day [ ] If no, explain:
Diary: Dispute
Work description.
- Surveyed the SAS bikepath with District 4 surveyors (Ariel Austria, Andrew Dale, and Peter Unruh) for =
ADA compliance. The total station was used for a topographic survey on control set by Ariel and Peter the
previous day. A total of 250+ shots were taken today along the north/south edges and two lines near the
center of the bikepath. Peter and myself started near W2 and finished near the T1 tower. Once again this
is being done to confirm the data collected by the mobile and stationary scanners.
- Sent Paul Jefferson an email with the details of the cable tie down upper dresser coupler bolts which
were electrogalvanized per the approved Submittal 85. Also included a photo of the latest HDPE pipe that
slipped off of its steel support pipe.
- Began to research shooting the mini prisms on the SAS and West Span max deflection points set during
the 2013 Labor Day closure. These points were shot to monitor thermal expansion movement without
traffic on the bridge and now will be done with traffic or live loading on the bridge.
/I E2 Cap Beam Shear Key Retrofit //
- ABF ironworkers continued to work on falsework lowering member installation at the bottom of the S1/S2
Shear Key retrofit soffit beams. Also installed new upper/lower saddle splice bolts for S1 inboard saddle
assembly and grout clamping hardware. See Brian Wolcott's diary for ABF labor/equipment and Pamela
Gagnier's diary for Concos labor/equipment.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 947  Date: 09-Oct-2013 ~ Wednesday

Grouted section between the lower S1 SE saddle vertical plate and the
existing E2 concrete.
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ABF ironworkers switching splice bolts on the SW lower saddle.

Conditions of the SAS bikepath while performing the topo survey for Painted temporary bolts of the shims installed in the B3 Bearing gaps.
ADA compliance.
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